

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

J.Chokka Rao Devadula Lift Irrigation Project – Phase-I – Price Adjustment Formula in respect of Cement, Steel and Fuel Components – Orders – Issued.

IRRIGATION & CAD (PW.MAJ.IRR.IV.1) DEPARTMENT

G.O.Rt.No. 161

Dated:2-03-2009
Read the following:

1. G.O.Ms.No.73, TR&B (R.I) Department, dt. 24-04-2006.
2. G.O.Rt.No.175, TR&B (R.I) Department, dt. 19-02-2007.
3. G.O.Ms.No.94, T.R.&B (Roads.1) Department, dt. 16-04-2008
4. From the Chief Engineer, GLIS, Lr.No.CE/GLIS/WGL/OT1/TS1/2008, dt. 04-08-2008.
5. From the Chief Engineer, GLIS, Lr.No.CE/GLIS/WGL/OT1/TS1/2008, dt. 25-08-2008.
6. From the Chief Engineer, GLIS, Lr.No.CE/GLIS/WGL/OT1/TS1/HCC-KBL (JV)/2785, dt. 19-11-2008.
7. From the Chief Engineer, GLIS, Lr.No.CE/GLIS/WGL/OT1/TS1/HCC-KBL, (JV), 191, dt. 23-01-2009.
8. Minutes of State Level Standing Committee dt. 19-01-2009.

ORDER:

In the letter 4th read above, the Chief Engineer, GLIS, recommended to Govt. to extend the price adjustment formula in respect of Cement, Steel and fuels to the JCR Devadula Lift Irrigation Project, Phase-I. In the letter 5th cited the Chief Engineer, GLIS has further reported that the State Level Standing Committee in its meeting dt. 21-01-2008 has discussed the issue in detail and thoroughly studied and opined that the reasons/limitations explained were genuine and beyond the control of Agency and recommended to the Government to extend the Price Adjustment formula in respect of Cement, Steel and Fuels for JCRDLIS Phase-I Project. He has further informed in the letter 7th read above that the State Level Standing Committee in its minutes of Meeting dt. 19-01-2009, has recommended to implement the Price Adjustment for JCRDLIS Phase –I works from the date of agreement from 08-01-2004 for an amount of Rs.212,82,98,893/- (Rupees Two Hundred and Twelve Crores, Eighty Two Lakhs, Ninety Eight thousand Eight Hundred and ninety three only).

2. Government after careful consideration of the report of the Chief Engineer, GLIS, the State Level Standing Committee recommendation, and the orders issued in G.Os. 1st, 2nd and 3rd read above arrived at a considered opinion and has accepted the recommendation of the State Level Standing Committee and hereby issue orders to the Chief Engineer, GLIS to extend the Price Adjustment clause in accordance with G.O.Ms.No.94, TR&B Dept at G.O. 3rd read above including the financial implications of JCR Devadula Lift Irrigation Scheme, Phase-I for an amount of Rs. 212,82,98,893/- (Rupees Two Hundred and Twelve Crores, Eighty Two Lakhs, Ninety Eight thousand Eight Hundred and ninety three only). Before making the said payment the Chief Engineer, GLIS will verify the claim and certify so that no excess payment is made.

3. This orders issues with the concurrence of Finance (W&P) Department vide their U.O.No.SP.1590/F4(1)/09, dt. 17-02-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
SECRETARY TO GOVERNMENT**

To
The Chief Engineer, GLIS,
K.C.Colony, Chintagattu,
Warangal.
Copy to:
The Finance (W&P) Department
SF/Spare.

//FORWARDED BY ORDER//

SECTION OFFICER